
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:06 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 644 Date: 24-Sep-2012 Monday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 00:30 Over Time:

Const Calendar Day: 112

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) // Clear and mild (PM)

•Email review
•0800 hrs SAS Staff Meeting
•Finalized response to Submittal 2736 – Hinge KE Tie-Down System.
•Diary work.

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO #208 Hinge K Coordination

•Reviewed the SCC mockup plan sent over by Bob Kick on Saturday .
•Discussed the SCC mockup and mix with Mark MacDonald and Ken Beede (METS).

001 0-HKC-000.208

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 8.00 2.00 0.00 10.00

APP Ricky VeraCarpenter 8.00 2.00 0.00 10.00

APP J.D. FreemanCarpenter 8.00 2.00 0.00 10.00

APP Jorge GomezCarpenter 8.00 2.00 0.00 10.00

APP Ricky ValenzuelaCarpenter 8.00 2.00 0.00 10.00

APP Rafael OnateCarpenter 8.00 2.00 0.00 10.00

APP Jason SilvaCarpenter 8.00 2.00 0.00 10.00

JNM Tom MessnerCarpenter 8.00 2.00 0.00 10.00

JNM Rafael GomezCarpenter 8.00 2.00 0.00 10.00
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001
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 644 Date: 24-Sep-2012 Monday

CCO # 216
•Site visit to check on the form stripping at Hinge KW . The contractor stripped a portion of the form
under the Hinge Pipe Beams to remove the restraint brackets. There is one small area that will need to be
repaired but it is minor. Bob Brignano covered that work so see his diary for details. The Conco crew today
cosists of: Rafael Gomez, Tom Messner, Jason Silva, Joe Freeman, Jorge Gomez, Ricardo Valenzuela,
Ricardo Vera, Rafael Onate, and Pat Finley.

001
0-hrm-ELS.216

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

5.00

000047

0.00

No

0.00 0.00

VEHICLE

3.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

2.50

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

2.50

000431

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Ken WoonSurveyor 5.00 0.00 0.00 5.00

APP MICHAEL BONNICISurveyor 5.00 0.00 0.00 5.00

OTH DAVID ADAMSSurveyor 1.00 2.00 0.00 3.00

Diary: Dispute

CCO # 235

•Three surveyors are monitoring Hinge KE: Dave Adams, Mike Bonnici, and Ken Woon.

002 0-ell-EFA.235
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